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ESTIMATE RUN 01/10/2005

ESTIMATE SUMMARY 10:59:06
CONTID: C14739 ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 14739-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 38.0 DAYS TIME ALLOW: 40 WORK DAYS
US 34 @ CR 17 Signals PERCENT TIME: 95.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: C 0342-040
US 34 @ CR 17 Signals
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 01/10/2005 DATE TIME STARTED 03/15/2004
1500 WEST CEDAR AVENUE DATE LET 01/29/2004 DATE WORK BEGAN
DATE AWARDED 02/02/2004 DATE TIME STOPPED 10/21/2004
DATE CONTRACT EXECUTED 02/18/2004 DATE ACCEPTED 10/21/2004
DENVER CO 80233 303 733 2028 DATE NOTICE TO PROCEED 03/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 241,107.46 PARTICIPATING $ 130.23 $ 0.00
AWARD PROJECT AMT: S 234,375.22 NON-PARTICIPATING 240,977.26 -2,274.87
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 241,107.49 -2,274.87
FUNDS AVAILABLE: $ -0.03 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 241,107.49 -2,274.87
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 2,734.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 241,107.49 459.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 241,107.49 459.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 459.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14739-BID ESTIMATE RUN 01/10/2005
PROJECT: C 0342-040 ESTIMATE NO: 0006 10:59:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00810 REMOVAL OF GROUND SIGN 12.000 12.000
EACH 0.000 0.00
97.64000 12.000 1,171.68
0010 203-01597 POTHOLING 17.000 17.000
HOUR 0.000 0.00
148.28000 17.000 2,520.76
0015 420-00200 *GEOTEXTILE (WEED BARRIER) 434.000 470.000
SY -36.000 -50.76
1.41000 434.000 611.94
0020 503-00036 *DRILLED CAISSON (36 INCH) 68.000 68.000
LF 0.000 0.00
85.89000 68.000 5,840.52
0025 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 612.000 612.000
LF 0.000 0.00
23.38000 612.000 14,308.56
0030 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 4 IN 3,917.000 3,917.000
SF 0.000 0.00
3.26000 3,917.000 12,769.42
0035 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 855.000 855.000
LF 0.000 0.00
6.80000 855.000 5,814.00
0040 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 850.000 850.000
LF 0.000 0.00
9.74000 850.000 8,279.00
0045 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,009.000 3,009.000
LF 0.000 0.00
4.52000 3,009.000 13,600.68
0050 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 48.000 48.000
LF 0.000 0.00
4.52000 48.000 216.96
0055 613-10000 WIRING 1.000 1.000
LS 0.000 0.00

4,496.35000 1.000 4,496.35
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PCN: 14739-BID ESTIMATE RUN 01/10/2005
PROJECT: C 0342-040 ESTIMATE NO: 0006 10:59:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
683.44000 4.000 2,733.76
0065 614-00011 SIGN PANEL (CLASS I) 31.000 31.000
SF 0.000 0.00
24.27000 31.000 752.37
0070 614-00012 SIGN PANEL (CLASS ITI) 148.200 148.200
SF 0.000 0.00
28.12000 148.200 4,167.38
0075 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 132.000 191.500
LF -59.500 -2,224.11
37.38000 132.000 4,934.16
0080 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 18.000 18.000
EACH 0.000 0.00
913.72000 18.000 16,446.96
0085 614-72866 FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
6,433.30000 1.000 6,433.30
0090 614-72872 LOOP DETECTOR (MICRO TYPE) 4.000 4.000
EACH 0.000 0.00
1,002.23000 4.000 4,008.92
0095 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
4,600.90000 4.000 18,403.60
0100 614-80000 FLASHING BEACON 4.000 4.000
EACH 0.000 0.00
690.71000 4.000 2,762.84
0105 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
13,359.48000 1.000 13,359.48
0110 614-81135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
13,415.29000 1.000 13,415.29
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PCN: 14739-BID ESTIMATE RUN 01/10/2005
PROJECT: C 0342-040 ESTIMATE NO: 0006 10:59:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
15,223.45000 2.000 30,446.90
0120 614-85045 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 1.000
EACH 0.000 0.00
5,579.28000 1.000 5,579.28
0125 614-86000 TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 1.000
EACH 0.000 0.00
2,516.34000 1.000 2,516.34
0130 614-86105 TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
2,684.15000 1.000 2,684.15
0135 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
12,582.65000 1.000 12,582.65
0140 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
1,914.33000 1.000 1,914.33
0145 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
4,841.32000 1.000 4,841.32
0150 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 214.000 214.000
(WORD-SYMBOL)
SF 0.000 0.00
12.20000 214.000 2,610.80
0155 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 144.000 144.000
LINE)
SF 0.000 0.00
12.20000 144.000 1,756.80
0160 630-00000 *FLAGGING 75.000 75.000
HOUR 0.000 0.00
22.49000 75.000 1,686.75
0165 630-00007 *TRAFFIC CONTROL INSPECTION 8.000 8.000
DAY 0.000 0.00
104.61000 8.000 836.88
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PCN: 14739-BID ESTIMATE RUN 01/10/2005
PROJECT: C 0342-040 ESTIMATE NO: 0006 10:59:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 25.000
DAY 0.000 0.00
348.71000 25.000 8,717.75
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 43.000
EACH 0.000 0.00
58.12000 43.000 2,499.16
0180 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
581.18000 2.000 1,162.36
0185 630-80380 *TRAFFIC CONE 160.000 160.000
EACH 0.000 0.00
9.30000 160.000 1,488.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0200 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0205 700-70033 F/A FURNISH & INSTALL PHONE SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 1,705.830 1,705.830
F A 0.000 0.00
1.00000 1,705.830 1,705.83
0220 630-80363 DRUM CHANNEL DEV (LIGHT) (F) 12.000 12.000
EACH 0.000 0.00
75.00000 12.000 900.00

CAT 0200 CURRENT AMT $ 240,977.23 $ -2,274.87% 240,977.23



CONTID: C14739 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14739-BID ESTIMATE RUN 01/10/2005
PROJECT: C 0342-040 ESTIMATE NO: 0006 10:59:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0215 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
130.23000 1.000 130.23
CAT 0400 CURRENT AMT $ 130.23 $ 0.00s 130.23
PROJECT TOTAL CURRENT AMT $ 241,107.46 $ -2,274.87 S 241,107.46



